COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/23/2007

ESTIMATE SUMMARY 10:30:22
CONTID: C15591 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 15591-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 39.0 DAYS TIME ALLOW: 45 WORK DAYS
6TH AVE DMS INSTALLATION PERCENT TIME: 86.67 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: NH 0062-022
6TH AVE DMS INSTALLATION
NAME OF ROAD: 006G
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
W.L. CONTRACTORS, INC. PAY PERIOD ENDING 04/19/2007 DATE TIME STARTED 10/01/2006
6435 W. 55TH AVENUE DATE LET 06/15/2006 DATE WORK BEGAN 10/01/2006
DATE AWARDED 06/28/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/18/2006 DATE ACCEPTED
ARVADA CO 80002 303-422-7985 DATE NOTICE TO PROCEED 10/01/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 414,793.20 PARTICIPATING $ 352,690.80 $ 4,628.00
AWARD PROJECT AMT: $ 362,927.25 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 85.03% TOTAL EARNINGS 352,690.80 4,628.00
FUNDS AVAILABLE: $ 62,102.40 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 352,690.80 4,628.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,443.91 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 347,246.89 4,628.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 347,246.89 4,628.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 4,628.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15591-BID ESTIMATE RUN 04/23/2007
PROJECT: NH 0062-022 ESTIMATE NO: 0005 10:30:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 365.000 365.000
LF 0.000 0.00
6.25000 365.000 2,281.25
0010 203-01597  POTHOLING 15.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0015 208-00005 EROSION LOG 20.000 20.000
LF 0.000 0.00
79.00000 20.000 1,580.00
0020 208-00045  CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
155.00000 1.000 155.00
0025 208-00050  STORM DRAIN INLET PROTECTION 2.000 2.000
EACH 0.000 0.00
260.00000 2.000 520.00
0030 208-00205 EROSION CONTROL SUPERVISOR 32.000 6.000
HOUR 0.000 0.00
75.00000 6.000 450.00
0032 210-01200 RESET END ANCHORAGE 3G 1.000 1.000
EACH 0.000 0.00
1,785.00000 1.000 1,785.00
0035 503-00048  *DRILLED CAISSON (48 INCH) 32.000 32.000
LF 0.000 0.00
288.00000 32.000 9,216.00
0040 606-00725  *GUARDRAIL TYPE 7 (STYLE CC) (CONCRETE GLARE SCREEN) 365.000 365.000
LF 0.000 0.00
117.00000 365.000 42,705.00
0042 612-00060  REFLECTOR (MEDIAN BARRIER) 7.000 7.000
EACH 0.000 0.00
45.00000 7.000 315.00
0045 612-00260  LOCATION MARKER (FIBER OPTIC) (DOME) 3.000 0.000
EACH 0.000 0.00

235.00000 0.000 0.00
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PCN: 15591-BID ESTIMATE RUN 04/23/2007
PROJECT: NH 0062-022 ESTIMATE NO: 0005 10:30:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0050 612-00270  LOCATION MARKER (UTILITY) (FLAT SLAT) 2.000 0.000
EACH 0.000 0.00
204.00000 0.000 0.00
0055 613-00206  *2 INCH ELECTRICAL CONDUIT (BORED) 1,020.000 519.000
LF 0.000 0.00
6.00000 519.000 3,114.00
0060 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 680.000 680.000
LF 0.000 0.00
15.00000 680.000 10,200.00
0065 613-06000  METER POLE 1.000 1.000
EACH 0.000 0.00
1,720.00000 1.000 1,720.00
0070 613-07010  PULL BOX (SURFACE MOUNTED) 1.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
0075 613-07023  PULL BOX (24"X36"X24") 1.000 0.000
EACH 0.000 0.00
877.00000 0.000 0.00
0080 614-00012  SIGN PANEL (CLASS II) 36.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
0085 614-87020  OPTICAL TRANSCEIVER 2.000 1.000
EACH 1.000 4,530.00
4,530.00000 2.000 9,060.00
0090 614-87406  FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 989.000 989.000
LF 0.000 0.00
3.10000 989.000 3,065.90
0095 626-00000  *MOBILIZATION 1.000 1.000
Ls 0.000 0.00
23,130.00000 1.000 23,130.00
0100 627-00004  EPOXY PAVEMENT MARKING 87.000 0.000
SF 7.000 98.00

14.00000 7.000 98.00
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PROJECT: NH 0062-022 ESTIMATE NO: 0005 10:30:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 630-00000 *FLAGGING 450.000 392.000
HOUR 0.000 0.00
29.00000 392.000 11,368.00
0110 630-00004 TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00
2,830.00000 0.000 0.00
0115 630-00007 TRAFFIC CONTROL INSPECTION 18.000 17.000
DAY 0.000 0.00
50.00000 17.000 850.00
0120 630-00012 TRAFFIC CONTROL MANAGEMENT 65.000 32.000
DAY 0.000 0.00
575.00000 32.000 18,400.00
0125 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 4.500
EACH 0.000 0.00
40.00000 4.500 180.00
0130 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 29.700
EACH 0.000 0.00
54.00000 29.700 1,603.80
0135 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.500
EACH 0.000 0.00
66.00000 4.500 297.00
0140 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 90.000 73.800
SF 0.000 0.00
17.00000 73.800 1,254.60
0145 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.800
TYPE)
EACH 0.000 0.00
861.00000 1.800 1,549.80
0150 630-80359 *PORTABLE MESSAGE SIGN PANEL 18.000 18.000
DAY 0.000 0.00
179.00000 18.000 3,222.00
0155 630-80360 DRUM CHANNELIZING DEVICE 100.000 17.100
EACH 0.000 0.00

34.00000 17.100 581.40
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PCN: 15591-BID ESTIMATE RUN 04/23/2007
PROJECT: NH 0062-022 ESTIMATE NO: 0005 10:30:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 630-80370 *CONCRETE BARRIER (TEMPORARY) 400.000 360.000
LF 0.000 0.00
31.00000 360.000 11,160.00
0165 630-80380 TRAFFIC CONE 350.000 270.000
EACH 0.000 0.00
9.00000 270.000 2,430.00
0170 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.900
EACH 0.000 0.00
4,305.00000 0.900 3,874.50
0175 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.900
(TEMPORARY)
EACH 0.000 0.00
13,775.00000 0.900 12,397.50
0180 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70020 F/A ON-THE-JOB TRAINEE 300.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0190 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70310 F/A LANDSCAPING 900.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PROJECT: NH 0062-022 ESTIMATE NO: 0005 10:30:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 900-00012 ADDED ITEM (FOOT)/ DIFFERENCE BETWEEN CC & CE WITH 365.000 365.000
GLARE SCREEN
LF 0.000 0.00
37.77000 365.000 13,786.05
CAT 0200 CURRENT AMT $ 254,602.20 $ 4,628.00% 192,499.80
CAT NO0300 STRUCTURES
0037 604-20001 OUTLET STRUCTURE DRAIN SLOTS 1.000 1.000
LS 0.000 0.00
2,325.00000 1.000 2,325.00
0210 614-10147 VARIABLE MESSAGE SIGN LED (OVERHEAD) 1.000 1.000
EACH 0.000 0.00
125,206.00000 1.000 125,206.00
0215 614-32400 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
32,660.00000 1.000 32,660.00
CAT 0300 CURRENT AMT $ 160,191.00 $ 0.00$ 160,191.00
PROJECT TOTAL CURRENT AMT $ 414,793.20 $ 4,628.00 S 352,690.80



